



## Status Report

**Date:** 5/18/12

**Subcommittee:** Northeast RSC

### **Accomplishments Since Last Report:**

Conference call on May 10<sup>th</sup> to enhance and improve our objectives hierarchy in preparation for alternatives meeting this week. Two-day face-to-face meeting with RSC, working group and NSAT in Milwaukee, WI to further develop alternatives for NE strategy. Further refinement and development of top barriers and critical success factors. Development of stakeholder email distribution list. Hiring of fulltime coordinator through contract with NAASF. Schedule future dates and meetings for NSAT interactions.

### **Planned Activities for Next Reporting Period:**

Final list of barriers and critical success factors submitted. Next RSC/working group conference call on May 24<sup>th</sup>. Getting new coordinator up-to-speed. Work on communication part of phase III for NE.

### **Issues Identified:**

None

### **WFEC Decisions/Approvals Needed:**

N/A

### **References:**

N/A

### **Contact Information:**

Brad Simpkins  
603-271-2214  
Brad.simpkins@dred.state.nh.us