



Status Report

Date: June 14, 2012

Subcommittee: Northeast RSC

Accomplishments Since Last Report:

- ⤴ The NSAT and representatives from the Northeast continue to view available science/data to quantify the performance measures and further refine the alternatives. Planning is underway for a face-to-face meeting with the NSAT in a location TBD, July 10-12.
- ⤴ The NE RSC is in the process of establishing a communications and outreach work group, has developed a communications plan for the group, designated a leader, Maureen Brooks, and is in the process of establishing a communications support contract.
- ⤴ The NE RSC continues to update its stakeholder distribution list and has provided input to the the CSSC on the development of the regional risk analysis template.

Planned Activities for Next Reporting Period:

- ⤴ The NE RSC will continue to work with the NSAT reviewing science and developing/refining alternatives and performance measures, which will be an ongoing endeavor.
- ⤴ The NE RSC Chair and Coordinator will be meeting with the Northeast State Fire Supervisors on June 19 in Connecticut to update these key stakeholders and receive input on the Cohesive Strategy work to date.
- ⤴ The Northeast RSC continues bi-weekly conference calls and continues participating in the CSSC and WFEC scheduled calls.
- ⤴ Once the Phase III Analysis Report template is finalized, the NE RSC Coordinator and Technical/Strategic Working Group will begin the "boilerplate" completion of the report.

Issues Identified:

None

WFEC Decisions/Approvals Needed:

None

References:

Contact Information:

Brad Simpkins or Larry Mastic