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PURPOSE 

The purpose of this Communication Plan is to guide the Interagency Dispatch Implementation Project (IDIP) team in 
coordinating timely and appropriate communications among all parties interested in the IDIP.  Potentially interested 
parties include but are not limited to U.S. Forest Service (FS) and Department of the Interior (DOI) leadership, dispatch 
center employees, the interagency wildland firefighter workforce, federal, state and local government cooperators, 
private industry, Congress and other oversight organizations.    
 
This Communication Plan for the IDIP provides a framework for effective communications among those working on the 
IDIP teams and Subject Matter Expert  (SME) working groups, those potentially affected by the project, and others 
concerned about or interested in the IDIP. 
 

OVERVIEW 

The focus of the IDIP is to improve program delivery of dispatch services while meeting the mission needs of the FS and 
DOI, States and their stakeholders.  It provides a long-term strategy toward improving safety, efficiency and cost 
effectiveness in the dispatch and coordination system.   The Project Plan serves as a planning document for the overall 
IDIP process.  It defines the project’s scope, assigns roles and responsibilities, provides a general project plan and 
budget, and proposes a communications approach with external and internal audiences.  
 
Initially, a core working group for each of the primary emphasis areas will work under the IDIP oversight team to lead 
efforts to standardize dispatch in the following areas:   

 Computer Aided Dispatch Standardization (CAD),  

 Dispatch Governance, Funding and Staffing, and 

 Interagency Dispatch Operational Guidance (IDOG) 
 
All communications related to their efforts or to the overall IDIP will be guided by this Communications Plan for the 
duration of the effort. 
 
This plan identifies strategies and methods to ensure timely and appropriate conveyance of IDIP-related information to 
the right people at the right times and through the proper means, with a goal of keeping people informed throughout 
the process. Implementation of this plan will reduce misunderstandings and misinformation flow and will clarify means 
for interested parties to submit feedback on the IDIP efforts. 
 

BACKGROUND 

The U.S. Department of Agriculture (USDA) Forest Service (FS) and the Department of the Interior (DOI) began in 2005 to 
explore ways to improve dispatch efficiency.  This effort was implemented to comply with the Federal Wildland Fire 
Management Policy: The 1995 Federal Wildland Fire Management Policy and the subsequent 2001 Federal Wildland Fire 
Management Policy act.  In 2008, the Management Efficiency Assessment (MEA) of the Interagency Wildland Fire 
Dispatch and Related Services was signed by both Department Under-Secretaries and approved the immediate action by 
functional area.  The MEA included 42 changes to be implemented within 24 – 36 months.  The Fire Executive Council 
assigned 6 of the 42 departmentally approved changes as action items for NWCG.  These items were generally relating 
to the Information Technology recommendations to upgrade ROSS and create iRWIn. In 2009, the Interagency 
Interoperability Oversight Group (IIOG) review of Dispatch found the remaining action items were not completed.  
  
The IIOG sponsored the Interagency Dispatch Improvement Project (IDIP) Steering Committee who chartered the 
Interagency Dispatch Pilot Project (IDOPP) to look at how to optimize dispatch operations in two geographic areas.  
These management assessments conducted by the FS, DOI, and state, local, and Tribal partners, each presented 
alternatives intended to improve dispatching for fire, law enforcement, and resource management personnel.  Thematic 
across these assessments were recommendations for information technology (IT) consistency among the agencies and 
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partners, standardized governance/funding including written standard operations guidance, and a staffing modeling 
methodology to determine workload-based staffing for the various dispatch offices. 
 
The focus of the IDIP is to improve program delivery of dispatch services while meeting the mission needs of the FS, DOI, 
States and their stakeholders.  It provides a long-term strategy toward improving safety, efficiency and cost 
effectiveness in the dispatch and coordination system.   The signed Project Plan/Charter is a planning document for the 
overall IDIP process.  It defines the project’s scope, assigns roles and responsibilities, and proposes a general 
communications approach with external and internal audiences.  
 
The IDIP charter provides the authority and sets the framework for establishment of three core working groups funded 
by the DOI and FS.  The working groups will review the previous studies and assessments recommendations and 
implement them nationally using the most cost effective methods.   There remain additional dispatch improvement 
findings that the agencies will address in IDIP Phase II. 
 
To bring together the work of the three working groups, an IDIP Oversight Team will provide overall project 
management and ensure that the three core sub-teams use consistent assumptions, approaches, and methodologies 
and produce comparable deliverables for implementation.  The Oversight Team will provide a means to concurrently 
look at and compare dispatch workload and activities in the three project areas using one methodological approach.  
The Oversight Team will consolidate the findings into a single report for each study topic that will serve as blueprints for 
implementation of dispatch improvement throughout the Agencies and contribute to a template for future interagency 
dispatch optimization projects in other areas.   
 

COMMUNICATION SITUATION  

This Communication Plan is designed to establish or enhance communication protocols, networks and strategies to 
better address concerns and questions from all interested parties and to maintain appropriate communication as the 
IDIP progresses.   
 
There is a high level of interest in the IDIP among the interagency dispatch community as well as firefighters, external 
cooperators and contractors who work for or with the Forest Service and DOI in interagency wildland firefighting.  It is 
critical that IDIP oversight team communicate related information appropriately to the field to correct misinformation 
that may have entered the information channel. 
 
The IDIP oversight team will advise team members and subject matter experts (SME) not to discuss or otherwise release 
deliberative information outside of the IDIP teams until implementation recommendations are completed.  The 
oversight team will provide recommendations from the IDIP to wildland fire governance entities and agency 
management in the Forest Service and Department of the Interior for review, approval, and implementation as 
appropriate. 
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GOALS  

The oversight team will: 

 Ensure clear, timely, and direct communication of appropriate information, and prompt response to 
misinformation, regarding the IDIP; 

 Keep employees, customers, and oversight organizations informed about the IDIP, including progress, timelines 
and recommendations; 

 Keep updated information about the IDIP for internal and external audiences at the IDIP website 
(http://www.forestsandrangelands.gov/WFIT/applications/IDIP/index.shtml); 

 Maintain the project inbox, IDIP@fs.fed.us by responding to queries, considering suggestions and appropriately 
incorporating information into the frequently asked questions posted to the websites; and  

 Provide information to Executive Leaders so they are able to discuss the IDIP with potentially affected 
employees and cooperators, and help explain changes that may occur within the FS and DOI. 

 
 

AUDIENCES 

Internal 
 
Wildland Fire Information and Technology (WFIT) Program and Executive Board 
The Computer Aided Dispatch Standardization (CADS) team will develop business case and investment proposals for 
WFIT to review and approve. 
 
USDA and DOI 
Leadership from USDA and DOI need information on the implementation plan and strategy developed by the 
Interagency Dispatch Implementation Project team.  Timely information dissemination and clear demonstration of 
benefits will facilitate support from the Forest Service and DOI wildland fire management agencies. 
 
Forest Service Executive Leadership Team (ELT) 
The ELT sets goals and makes recommendations to the Chief, who is the final decision-maker.  The ELT must fully 
understand the implementation plan and strategy developed by the Interagency Dispatch Implementation Project team, 
as well as the internal and external effects of implementing the recommendations. 
 
DOI Deputy Assistant Secretary and Executive Leadership Team 
The DOI leadership set goals and makes recommendations to the Assistant Secretary, who is the final DOI decision-
maker on the Interagency Dispatch Implementation Project implementation plan. 
 
The DOI and the Forest Service National Leadership Teams (NLT) 
The national leadership of each agency (generally line officers or agency administrators) is responsible for setting the 
organizational tone for implementation.  The team needs significant ownership and buy-in of the implementation plan in 
order to set that tone.  They play a key role in reviewing the IDIP and need to support the implementation, including 
providing resources. 
 
DOI and Forest Service Regional and State Fire Management Leadership 
Fire managers must be able to articulate the results of the IDIP to local governments, cooperators and contractors.  The 
IDIP will ensure this capability by providing timely and relevant information on the website and through telephone and 
in-person briefings as requested. 
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Forest Service and DOI Supervisors and Managers 
Supervisors and managers need to have significant knowledge and buy-in concerning the IDIP implementation plan in 
order to manage and direct agency actions regarding dispatch. 
 
DOI and Forest Service Employees 
Forest Service and DOI employees, especially those whose jobs may be subject to organizational changes and/or 
modifications, need information from official and trustworthy sources to minimize misunderstandings and understand 
the intent of the IDIP implementation plan.   
 
Forest Service Partnership Council (FSPC) 
The Forest Service will move forward on recommendations and action items consistent with the provisions of the master 
agreement with the intent of having the FSPC engaged along the way.  To enable this process, there is a FSPC advisory 
member on the IDIP team. 
 
Fire Executive Council (FEC)  
The FEC is the federal fire and aviation leadership council with oversight of National Wildfire Coordination and may be 
responsible for implementation of a number of key recommendations resulting from the project. The FEC is represented 
by DOI Director of the Office of Wildland Fire Coordination, the Associate Director of the Aviation Management 
Directorate, the Director of the BIA Office of Trust Services, Assistant Director of the FWS National Wildlife Refuge 
System, the Assistant Director of the NPS Visitor and Resource & Protection, the Director of the Forest Service Fire & 
Aviation Management and the Department of Homeland Security Chief of the U.S. Fire Administration. 
 
National Wildland Fire Coordinating Group (NWCG) 
The National Wildfire Coordinating Group (NWCG) is made up of the USDA Forest Service; four Department of the 
Interior agencies: Bureau of Land Management (BLM), National Park Service (NPS), Bureau of Indian Affairs (BIA), and 
the Fish and Wildlife Service (FWS), and State forestry agencies through the National Association of State Foresters.  The 
purpose of NWCG is to coordinate programs of the participating wildfire management agencies so as to avoid wasteful 
duplication and to provide a means of constructively working together.  Its goal is to provide more effective execution of 
each agency’s fire management program.  The group provides a formalized system to agree upon standards of training, 
equipment, qualifications, and other operational functions.   

 
External 
 
Office of Management and Budget (OMB) 
The OMB supports the DOI/Forest Service implementation of the IDIP actions as previous studies and assessment 
evidence based recommendations have been presented to them and has been incorporated into the Administration’s 
budget direction.   
 
US Congress 
The Congress has oversight for all federal agencies including the Forest Service and those in the DOI.  It will be important 
for Congressional members and staffs to receive information about how the DOI and the Forest Service will implement 
the IDIP recommendations, and what the agencies will gain from proposed changes. 
 
Other Cooperators 
Since many local and volunteer responders participate in interagency firefighting efforts, they need to know the 
recommendations of the IDIP and any changes in operations that may affect them.    
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APPROACH 

For internal communications, the employees and leadership of Forest Service and the DOI need consistent 
communication. The DOI Assistant Secretary for Policy, Management, and Budget, Forest Service Chief, DOI Directors 
and other Senior Executives will inform employees about the IDIP through written materials, conference calls or meeting 
invitations.  They will able to articulate the steps and decisions specifically and, in general, the comprehensive strategies 
aimed at operating more efficiently and effectively.   
 
For external communications, representatives from Forest Service Fire and Aviation Management and the DOI Office of 
Wildland Fire Coordination will contact cooperators and the contracting community, as needed.   The IDIP project team 
will coordinate with FS and DOI Legislative Affairs offices as appropriate. 
 
Project information and updates will be posted to the IDIP web page 
http://www.forestsandrangelands.gov/WFIT/applications/IDIP/index.shtml.  An email account (IDIP@fs.fed.us) is 
available for individuals to ask questions or provide input. 
 
 

TACTICS 

Internal 
 
Web Page 
The IDIP website: http://www.forestsandrangelands.gov/WFIT/applications/IDIP/index.shtml 
The web site includes project information, links to previous studies, monthly briefing updates, and frequently asked 
questions.    

 
Briefings  
USDA and DOI leadership receive quarterly status reports from the IDIP Program Manager.  The IDIP oversight team will 
provide updates to leadership, employees, and cooperators though personal briefings, teleconferences, or briefing 
papers.  The IDIP teams will provide executive level talking points to senior leadership. 

 
E-mails 
The IDIP@fs.fed.us inbox is available for questions and input to the IDIP project.  It will be monitored daily throughout 
the life of the project. 

 

External 
 
Hill Briefings 
The Interagency Dispatch Implementation Project team leads will coordinate with the FS and DOI Legislative Affairs 
Staffs to schedule briefings.  The legislative affairs staffs will prepare and manage a congressional contact plan and 
implement the plan as needed.  
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News Media 
It will be important to continuously communicate to the public and media any organization changes made as a result of 
the Interagency Dispatch Implementation Project that will positively affect the ability of the Forest Service and DOI 
wildland fire management agencies to safely implement the agencies’ missions.  All media releases and responses will be 
approved and coordinated with the Fire and Aviation Management (FAM) and Office of Wildland Fire (OWF) Directors.  
No other channels of media releases or responses are authorized.   

 
Other Cooperators 
State and local fire management organizations will be informed of any implementation actions as a result of the 
Interagency Dispatch Implementation Project.   A representative from the National Association of State Foresters (NASF) 
will be appointed as a member of the project team.   Forest Service and DOI leadership will continue the ongoing 
dialogue to address continued coordination.   

 

PROJECT PLAN 

The Project Plan Specifics are available at http://www.forestsandrangelands.gov/WFIT/applications/IDIP/index.shtml. 
 

KEY MESSAGES 

The focus of the IDIP is to execute the three key deliverables tasked by the Charter which will improve program delivery 
of dispatch services while meeting the mission needs of the FS and DOI, as well as state, local, and Tribal stakeholders. 
 
Interagency partners have agreed to collaborate on IDIP to ensure the continuation of an effective dispatch 
organization. 
 
The working groups and subject matter experts for IDIP include representation from the various agencies and states 
involved in dispatch and field operations.   
 
IDIP will provide implementation recommendations to appropriate wildland fire management governance entities and 
agency management in the Forest Service and Department of Interior for review, approval, and implementation. 
 
 

FOR ADDITIONAL INFORMATION 

Project information and updates are available at 
http://www.forestsandrangelands.gov/WFIT/applications/IDIP/index.shtml.   
 
Individuals are welcome to ask questions or provide input by emailing IDIP@fs.fed.us. 
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